ID WBS Task Name Contact | Resource
Initials

37 2.6.11 DOrepro tools adaptation: Production test GG PM,MD
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
247 35214 Deploy/observe tools for SamGrid job queue GG PM,SS
249 3.5.21.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS
254 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM
255 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
257 3.5.25 Add the deployment of scripts to installation instructions GG PM
260 3.5.3.2 Improve algorithm for selection of OSG resources GG PM
318 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM
344 4.3.2.6 Job State diagram with most common error state causes MD PM
349 4333 Augment Job States to be more meaningful to large customer GG PM
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Duration Start Finish Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIw[T|F[s|s[M|[TIw[T[F[s|s[MIT[w|T[F[s|[s|IM[TIW[T|F[s|[s[M[T[w][T]
5 days Tue 1/8/08 Mon 1/14/08 PM,MD ———D&epmr tools adaptation: Production test
20 days  Mon 12/10/07 Fri 1/18/081;9 DOrepro tools adaptation: Adjust DOrunjob to use request
7 days Thu 1/17/08 Mon 1/28/08 oM Generalizatio
6 days Tue 1/29/08 Tue 2/5/08 PM &
6 days Wed 2/6/08  Wed 2/13/08 §
3 days Mon 1/14/08 Wed 1/16/08 PM,SS : Deploy/observe tools for SamGrid job queue
2 days Thu 1/17/08 Fri 1/18/08 %& Deploy/observe tools for auto-clean up for OSG job queue
3days  Mon 1/14/08 Fri 1/18/08 PM _5—-cteanw-rotated log files (eg. Tomcat)
3days  Tue 1/22/08  Thu 1/24/08 PM Automation of all gridmap file
1 day Fri 1/25/08 Fri 1/25/08 PM deployment of scri
6 days Mon 2/4/08 Mon 2/11/08
5 days Mon 1/28/08 Fri 2/1/08 PM |
4 days Tue 2/12/08 Fri 2/15/08
4 days Tue 2/12/08 Fri 2/15/08
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

sIMITIwWw|T[E]S

sIMITIw|T[F][S

sIMITIwWw|T[E]S

Fl|s

system
ion of Job Types according to I/O Characteristics

PM ¢

sIMITIwW|TI]E]S

_—fesolve how to add production paths in future: Document

sIMITIW|TI]E]S

PM () Start Prod at Stage 2: SamGrid notification= aII bug fix

managément (including condor_schedd)
ripts to installation instructions

d

:Mnal Jobs: SamGrid development/int =grat|on

Improve algorithm for selection of OSG resources

PM g: Job State diagram with most common error state causes

1A

PM

—— Augment Job States to be more meanlngful to large customer

sIMITIwW|TI[F][S
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